COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 08/ 2020

ESTI MATE SUMVARY 14:13: 18
CONTI D C21778 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 21778-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 114.0 DAYS TIME ALLOW 10/ 15/202 FI XED COVPLETI ON DAl
SH 9 FRISCO MAIN ST TO | RON SPRI NGS PERCENT TIME:  21.51 ORI G TIME ALLOW 10/ 15/202 FI XED COVPLETI ON DAT
PRQJECT NO. NHPP0091- 044
SH 9 FRISCO MAIN ST TO | RON SPRI NGS
NAME OF ROAD:
PRQJECT COUNTI ES: SUMWM T
CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 08/ 25/ 2020 DATE TI ME STARTED 05/04/2020
7353 S. EAGLE STREET DATE LET 03/ 05/ 2020 DATE WORK BEGAN 05/ 04/ 2020
DATE AWARDED 03/ 23/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 14/2020 DATE ACCEPTED
CENTENNI AL CO 80112-42; (303)627- 2600 DATE NOTI CE TO PROCEED 05/ 04/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 14, 687,328.50 PARTI Cl PATI NG $ 5,029, 293.65 $ 1, 700, 926. 73
AWARD PRQIJECT AMT: $ 14, 138,928. 75 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 34. 24% TOTAL EARNI NGS 5,029, 293. 65 1,700, 926.73
FUNDS AVAI LABLE: $ 9,658 034,85 STOCKPI LED MATERI ALS 35, 861. 89 5,836. 90
GROSS EARNI NGS 5, 065, 155. 54 1, 706, 763. 63
TOTAL CLAI M5 $ 0.00 RETAI NAGE -127,962. 05 -47,215. 40
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 4,937, 193. 49 1, 659, 548. 23
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 4,937, 193. 49 1, 659, 548. 23
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 659, 548. 23

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00019

202- 00021

202- 00027

202- 00033

202- 00035

202- 00036

202- 00037

202- 00039

202- 00090

202- 00155

C21778

ROADWAY

21778-BI D

NHPPO091- 044

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renova

Renpva

Renova

Renpva

Renova

Renpva

Renova

Renpva

Renova

Renpva

of

of

of

of

of

of

of

of

of

of

Inl et

Manhol e

Ri prap

Pi pe

Pi pe

Pi pe (Special)

End Section

Bol | ard

Del i neat or

Val

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
75, 000. 00000
4.000
EACH
2, 000. 00000
1. 000
EACH
1, 500. 00000
12. 000
sy
140. 00000
9. 000
EACH
7, 000. 00000
20. 000
LF
190. 00000
183. 000
LF
35. 00000
7.000
EACH
580. 00000
2. 000
EACH
270. 00000
150. 000
EACH
12. 00000
20. 000
LF

140. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 600
0. 000
0. 600

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

105. 000
0. 000
105. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 08/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:13:18

AMOUNT

45, 000

2,000

28, 000

1,900

1,160

540.

1,260

00

00

.00

.00

00

00

.00

00

00

00

.00



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21778-BI D ESTI MATE RUN 09/ 08/ 2020
PRQIECT: NHPP0091- 044 ESTI MATE NO 0004 14:13:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00195 Renoval of Medi an Cover 1, 540. 000 0. 000
Sy 0. 000 0. 00
15. 10000 0. 000 0. 00
0065 202-00200 Renoval of Sidewal k 490. 000 0. 000
SY 0. 000 0. 00
10. 50000 0. 000 0. 00
0070 202-00202 Removal of Gutter 688. 000 0. 000
LF 0. 000 0. 00
9. 25000 0. 000 0. 00
0075 202-00203 Renoval of Curb and Gutter 6, 287. 000 998. 000
LF 0. 000 0. 00
7.25000 998. 000 7,235.50
0080 202- 00206 Renoval of Concrete Curb Ranp 76. 000 0. 000
Sy 0. 000 0. 00
58. 50000 0. 000 0. 00
0085 202-00207 Renoval of Brick Pavers 47.000 0. 000
SY 0. 000 0. 00
28. 00000 0. 000 0. 00
0090 202-00220 Renpval of Asphalt Mat 1, 897. 000 981. 000
Sy 0. 000 0. 00
17. 00000 981. 000 16, 677. 00
0095 202-00240 Renpval of Asphalt Mat (Pl aning) 8, 230. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0100 202-00250 Renoval of Pavement Marking 27, 458. 000 7,646. 000
SF 436. 000 872. 00
2. 00000 8, 082. 000 16, 164. 00
0105 202- 00700 Renoval of Light Standard 15. 000 0. 000
EACH 0. 000 0. 00
490. 00000 0. 000 0. 00
0110 202-00705 Renoval of Light Standard Foundation 15. 000 0. 000
EACH 0. 000 0. 00

880. 00000 0. 000 0. 00



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21778-BI D ESTI MATE RUN 09/ 08/ 2020
PRQIECT: NHPP0091- 044 ESTI MATE NO 0004 14:13:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-00725 Renoval of Existing Lighting System 1. 000 0. 000
LS 0. 000 0. 00
2,800. 00000 0. 000 0. 00
0120 202-00810 Renoval of Ground Sign 14. 000 11. 000
EACH 0. 000 0. 00
91. 00000 11. 000 1,001. 00
0125 202-00815 Renoval of Sign (Special) 5. 000 4.000
EACH 0. 000 0. 00
530. 00000 4. 000 2,120.00
0130 202-00827 Renoval of Pull Box 12. 000 0. 000
EACH 0. 000 0. 00
660. 00000 0. 000 0.00
0135 202-00828 Renoval of Traffic Signal Equipnent 1. 000 0.330
LS 0. 000 0. 00
20, 000. 00000 0. 330 6, 600. 00
0140 202-00840 Renoval of Traffic Signal Pole 2.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0145 202-00890 Renoval of Span Wre Cable 64. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0150 202-01000 Renoval of Fence 830. 000 830. 000
LF 0. 000 0. 00
2.60000 830. 000 2,158.00
0155 202-01170 Renoval of Guardrail Type 7 347.000 53. 000
LF 0. 000 0. 00
18. 00000 53. 000 954. 00
0160 202-04100 Abandon Vel | 2.000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
0165 202-07000 vliterate A d Road 1. 000 0. 000
LS 0. 000 0. 00

10, 800. 00000 0. 000 0. 00



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21778-BI D ESTI MATE RUN 09/ 08/ 2020
PRQIECT: NHPP0091- 044 ESTI MATE NO 0004 14:13:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 203-00010 Uncl assified Excavation (Conplete In Place) 7,292. 000 0. 000
cy 0. 000 0. 00
33. 00000 0. 000 0. 00
0175 203-00060 Embanknent Material (Conplete In Place) 13, 669. 000 8, 275. 000
(14 3,164. 000 94, 920. 00
30. 00000 11, 439. 000 343, 170. 00
0180 203-00100  Mick Excavation 615. 000 514. 000
cy 0. 000 0. 00
49. 00000 514. 000 25, 186. 00
0185 203-01500 Bl adi ng 40. 000 9. 000
HOUR 1. 000 230. 00
230. 00000 10. 000 2,300. 00
0190 203-01510 Backhoe 40. 000 12. 000
HOUR 18. 000 4,320. 00
240. 00000 30. 000 7,200.00
0195 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0200 203-01597  Potholing 91. 000 74. 000
HOUR 17. 000 4,590. 00
270. 00000 91. 000 24,570. 00
0205 203-02330 Laborer 40. 000 2.000
HOUR 0. 000 0. 00
62. 00000 2.000 124.00
0210 206-00000 Structure Excavation 506. 000 116. 000
cy 0. 000 0. 00
30. 00000 116. 000 3, 480. 00
0215 206-00065 Structure Backfill (FlowFill) 35. 000 0. 000
cY 0. 000 0. 00
270. 00000 0. 000 0. 00
0220 206-00100  Structure Backfill (Cass 1) 6. 000 0. 000
CcY 0. 000 0. 00

60. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 207-00205

0230

208- 00002

0235

208- 00035

0240

208- 00046

0245

208- 00051

0250

208- 00054

0255

208- 00070

0260

208- 00071

0265

208- 00103

0270

208- 00105

0275 208-00106

C21778

21778-BID
NHPP0091- 044

| TEM
DESCRI PTI ON

Topsoi |

Erosion Log Type 1 (12 Inch)

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Storm Drain Inlet Protection (Type I)

StormDrain Inlet Protection (Type II)

Vehi cl e Tracki ng Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng (Sedi ment Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 120. 000
cy
12. 00000
5, 000. 000
LF
5. 50000
270. 000
LF
7. 50000
1. 000
EACH
10, 000. 00000
159. 000
LF
10. 00000
6. 000
EACH
210. 00000
3. 000
EACH
12, 000. 00000
10. 000
cy
200. 00000
540. 000
HOUR
51. 00000
230. 000
HOUR
130. 00000
100. 000
HOUR

420. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,327.000
0. 000

2,327.000

3, 258. 000
0. 000

3, 258. 000

. 000
0. 000
. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
1. 000
3. 000

3. 000
0. 000
3. 000

. 000
50. 500
. 500

76. 000
40. 000
. 000

30. 000
21. 000
51. 000
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ESTI MATE RUN 09/ 08/ 2020

12,000

2,575

5, 200

8, 820

.00

.00

.00

.00

.00

.00

00

.00

50

00

00

14:13:18

AMOUNT

27,924

17,919

2,025

10, 000

36, 000

600.

13, 795

15, 080

21, 420

00

00

00

00

.00

.00

00

00

50

00

00



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21778-BI D ESTI MATE RUN 09/ 08/ 2020
PRQIECT: NHPP0091- 044 ESTI MATE NO 0004 14:13:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 208-00107  Renoval of Trash 40. 000 6. 000
HOUR 21.000 3,570. 00
170. 00000 27.000 4,590. 00
0285 208-00207 Erosi on Control Managenent 75. 000 28. 000
DAY 8.000 4,320. 00
540. 00000 36. 000 19, 440. 00
0290 210-00300 Reset Brick Pavers 21. 000 0. 000
Sy 0. 000 0. 00
110. 00000 0. 000 0. 00
0295 210-00473 Reset TV Caneras 1. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0300 210-00760 Reset Luminaire 6. 000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0. 00
0305 210-00810 Reset Ground Sign 36. 000 0. 000
EACH 2.000 1, 000. 00
500. 00000 2.000 1, 000. 00
0310 210-00815 Reset Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0315 210-00827 Reset Pull Box 13. 000 0. 000
EACH 4.000 2, 640. 00
660. 00000 4.000 2, 640. 00
0320 210-00840 Reset Traffic Signal Pole 1. 000 0. 000
EACH 0. 000 0. 00
5, 200. 00000 0. 000 0. 00
0325 210-00867 Reset Fire Preenption Unit 2.000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0330 210-00870 Reset Coordination Unit 2.000 0. 000
EACH 0. 000 0. 00

850. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0335 210-01000

0340

210- 01010

0345

210- 01011

0350

210- 02510

0355

210- 04010

0360

210- 04015

0365

210- 04050

0370

212- 00006

0375

212-00032

0380

212-01200

0385 213-00002

C21778
21778-BID
NHPP0091- 044

| TEM
DESCRI PTI ON
Reset Fence
Reset Gate Post
Reset Gate

Rel ay Sprinkler System

Adj ust

Manhol e

Modi fy Manhol e

Adj ust Val ve Box

Seedi ng (Native)

Soi

Condi ti oni ng

Landscape Restoration

Ml ching (Weed Free Hay)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0

004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
315. 000
LF
12. 00000
2.000
EACH
460. 00000
1. 000
EACH
470. 00000
1. 000
LS
29, 600. 00000
18. 000
EACH
1, 300. 00000
1. 000
EACH
3, 200. 00000
11. 000
EACH
950. 00000
5. 800
ACRE
1, 300. 00000
0. 000
ACRE
3, 100. 00000
1. 000
LS
11, 800. 00000
0. 000
ACRE

1, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 08/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:13:18

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21778-BI D ESTI MATE RUN 09/ 08/ 2020
PRQIECT: NHPP0091- 044 ESTI MATE NO 0004 14:13:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 213-00061 Ml ch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
1.15000 0. 000 0. 00
0395 213-00150 Bonded Fi ber Matrix 5. 800 1. 000
ACRE 0. 000 0. 00
2,700. 00000 1. 000 2,700.00
0400 213-00700 Landscape Boul der 55. 000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0. 00
0405 216-00201 Soil Retention Bl anket (Straw Coconut) (Biodegradable 2,717.000 0. 000
d ass
SY 0. 000 0. 00
5. 50000 0. 000 0. 00
0410 216-00303  Turf Reinforcenent Mat (Class 3) 113. 000 0. 000
Sy 0. 000 0. 00
8. 50000 0. 000 0. 00
0415 240- 00000 W ldlife Biol ogist 40. 000 27.000
HOUR 0. 000 0. 00
110. 00000 27.000 2,970.00
0420 304-01005  Aggregate Base Course (Cl ass 1) 615. 000 514. 000
cY 0. 000 0. 00
81. 00000 514. 000 41, 634. 00
0425 304-06007  Aggregate Base Course (Class 6) 8, 500. 000 2,118. 000
cY 1, 992. 000 115, 536. 00
58. 00000 4,110. 000 238, 380. 00
0430 310-00610 Full Depth Reclanation of Hot M x Asphalt Pavenent 46, 024. 000 15, 912. 000
8-12"
( ) Sy 0. 000 0. 00
4. 80000 15, 912. 000 76,377. 60
0435 403-00720 Hot M x Asphalt (Patching) (Asphalt) 22. 000 13. 540
TON 0. 000 0. 00
540. 00000 13. 540 7,311. 60
0440 403-34701 Hot M x Asphalt (Grading SX) (75) 19, 278. 000 0. 000
TON 3,771.320 490, 271. 60

130. 00000 3,771.320 490, 271. 60



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21778-BI D ESTI MATE RUN 09/ 08/ 2020
PRQIECT: NHPP0091- 044 ESTI MATE NO 0004 14:13:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 411-03352  Asphalt Cenent Performance G ade (PG 58-28) 690. 000 0. 000
TON 198. 550 115, 159. 00
580. 00000 198. 550 115, 159. 00
0450 411-03355 Asphalt Cenent Performance Grade (PG 58-34) 375. 000 0. 000
TON 0. 000 0. 00
690. 00000 0. 000 0. 00
0455 411-10255 Enul sified Asphalt (Sl ow Setting) 10, 000. 000 0. 000
GAL 500. 000 2,750. 00
5. 50000 500. 000 2, 750. 00
0460 412-00815 Concrete Pavenent (8 Inch) (Reinforced) 1, 074. 000 0. 000
SY 0. 000 0. 00
120. 00000 0. 000 0. 00
0465 503-00018 Drilled Shaft (18 Inch) 15. 000 0. 000
LF 0. 000 0.00
155. 00000 0. 000 0. 00
0470 503-00036 Drilled Shaft (36 Inch) 95. 000 0. 000
LF 19. 000 7,410. 00
390. 00000 19. 000 7,410. 00
0475 503-00048 Drilled Shaft (48 Inch) 21.000 0. 000
LF 21. 000 29, 400. 00
1, 400. 00000 21.000 29, 400. 00
0480 504-08050 Stone Landscape Wl l 372.000 0. 000
SF 0. 000 0. 00
71. 00000 0. 000 0. 00
0485 506-01020 Geogri d Rei nf orcenment 1, 350. 000 1, 200. 000
Sy 0. 000 0.00
5. 50000 1, 200. 000 6, 600. 00
0490 507-00000 Concrete Slope and Ditch Paving 4.000 0. 000
cY 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0495 508- 00520 Insul ation Material (2 Inch) 800. 000 32. 000
SF 0. 000 0.00

9. 00000 32.000 288. 00



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21778-BI D ESTI MATE RUN 09/ 08/ 2020
PRQIECT: NHPP0091- 044 ESTI MATE NO 0004 14:13:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 603-00001  Annul ar Space G outing 10. 000 0. 000
cY 0. 000 0. 00
900. 00000 0. 000 0. 00
0505 603-00047 Prepare Cul vert Pipe (48 Inch) 108. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0510 603-00048 Cul vert Lining (48 Inch) 120. 000 0. 000
LF 0. 000 0. 00
680. 00000 0. 000 0. 00
0515 603- 00060 Cul vert Lining (60 Inch) 119. 000 0. 000
LF 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0520 603-00061 Prepare Culvert Pipe (60 Inch) 109. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
0525 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 132. 000 44.000
LF 0. 000 0. 00
115. 00000 44. 000 5, 060. 00
0530 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 507. 000 293. 000
LF 148. 000 22,200. 00
150. 00000 441. 000 66, 150. 00
0535 603-05024 24 Inch Reinforced Concrete End Section 8. 000 0. 000
EACH 3. 000 3, 600. 00
1, 200. 00000 3. 000 3, 600. 00
0540 603-10180 18 Inch Corrugated Steel Pipe 28. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0545 603- 10240 24 Inch Corrugated Steel Pipe 34. 000 34. 000
LF 0. 000 0. 00
130. 00000 34. 000 4,420. 00
0550 603-10480 48 Inch Corrugated Steel Pipe 22.000 0. 000
LF 0. 000 0. 00

200. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0555

0560

0565

0570

0575

0580

0585

0590

0595

0600

0605

603- 30018

603- 30024

603- 30048

604- 00305

604- 00511

604-19105

604- 19110

604-19210

604- 30000

604-30010

606- 00302

C21778

21778-BID
NHPP0091- 044

| TEM
DESCRI PTI ON

ROADWAY

18 Inch Steel End Section

24 Inch Steel End Section

48 Inch Steel End Section

Inlet Type C (5 Foot)

Inlet Type D (Special) (10 Foot)

Inlet Type R L 5 (5 Foot)

Inlet Type R L 5 (10 Foot)

Inlet

R L 10 (10 Foot)

Type

Manhol e Sl ab Base (Special)

Manhol e Sl ab Base (10 Foot)

Guardrail Type 3 (31 Inch Mdwest Cuardrail

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
490. 00000
2.000
EACH
360. 00000
1. 000
EACH
1, 700. 00000
3. 000
EACH
6, 400. 00000
3. 000
EACH

13, 100. 00000

8. 000
EACH
10, 600. 00000

10. 000
EACH
13, 300. 00000

1. 000
EACH
17, 000. 00000

10. 000
EACH
11, 800. 00000

7.000
EACH
7, 000. 00000
Systen) 363. 000
LF

55. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

1. 000
1. 000
2.000

2.000
0. 000
2.000

3. 000
0. 000
3. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
7.000
7.000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000
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6, 400

82, 600

.00

.00

.00

00

.00

.00

.00

.00

00

.00

.00

14:13:18

AMOUNT

490.

720.

12,800

26, 200

31, 800

39, 900

82, 600

21,000

00

00

.00

00

00

00

00

.00

00

00

.00



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21778-BI D ESTI MATE RUN 09/ 08/ 2020
PRQIECT: NHPP0091- 044 ESTI MATE NO 0004 14:13:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 606-00910 Guardrail Type 9 (Style CA) 1, 487. 000 958. 000
LF 344.000 51, 600. 00
150. 00000 1, 302. 000 195, 300. 00
0615 606- 01340 End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0.00
0620 606-01370 Transition Type 3G 2.000 0. 000
EACH 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0625 606-01380 Transition Type 3H 2.000 0. 000
EACH 0. 000 0. 00
2,400. 00000 0. 000 0.00
0630 606-02005 End Anchorage (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
4, 300. 00000 0. 000 0. 00
0635 607-11525 Fence (Plastic) 300. 000 200. 000
LF 0. 000 0. 00
5. 00000 200. 000 1, 000. 00
0640 608-00000 Concrete Sidewal k 2,232.000 0. 000
Sy 0. 000 0. 00
85. 00000 0. 000 0. 00
0645 608-00010 Concrete Curb Ranp 683. 000 0. 000
SY 0. 000 0. 00
180. 00000 0. 000 0.00
0650 608-00018 Curb Ranp (Tenporary Parallel) (Single) 4.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0655 609-20010 Curb Type 2 (Section B) 395. 000 0. 000
LF 0. 000 0. 00
24.00000 0. 000 0. 00
0660 609-21010 Curb and Gutter Type 2 (Section |-B) 6, 215. 000 0. 000
LF 1, 065. 000 37,275.00

35. 00000 1, 065. 000 37, 275. 00



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21778-BI D ESTI MATE RUN 09/ 08/ 2020
PRQIECT: NHPP0091- 044 ESTI MATE NO 0004 14:13:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 609-21011 Curb and Gutter Type 2 (Section I-M 5,518. 000 0. 000
LF 670. 000 28, 810. 00
43. 00000 670. 000 28, 810. 00
0670 609-21020 Curb and Gutter Type 2 (Section I1-B) 7,018. 000 0. 000
LF 2,319. 000 18, 552. 00
8. 00000 2, 319. 000 18, 552. 00
0675 609-21021 Curb and Gutter Type 2 (Section I1-M 1, 142. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
0680 609-21900 Curb and Gutter Type 2 (Special) 616. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0685 609-60011 Curb Type 6 (Section M 24.000 0. 000
LF 0. 000 0.00
11. 00000 0. 000 0. 00
0690 610-00020  Median Cover Material (Patterned Concrete) 7, 259. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0695 612-00101 Delineator (Drivable Concrete Installation) (Type I) 189. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0700 612-00102 Delineator (Drivable Concrete Installation) (Type I1) 123. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0705 612-00260 Location Marker (Fiber Optic)(Done) 8. 000 0. 000
EACH 0. 000 0.00
370. 00000 0. 000 0. 00
0710 613-00102 1 Inch Electrical Conduit (Galvanized Rigid Conduit) 115. 000 0. 000
(Speci a
LF 0. 000 0. 00
49. 00000 0. 000 0. 00
0715 613-00306 3 Inch Electrical Conduit (Bored) 3, 050. 000 1, 480. 000
LF 0. 000 0. 00

41. 00000 1, 480. 000 60, 680. 00



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 21778-BID ESTI MATE RUN 09/ 08/ 2020
PRQIECT NHPP0091- 044 ESTI MATE NO. 0004 14:13:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0720 613-01100 1 Inch Electrical Conduit (Plastic) 345. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0725 613-01200 2 Inch Electrical Conduit (Plastic) 2, 755. 000 374.000
LF 533. 000 10, 127. 00
19. 00000 907. 000 17, 233.00
0730 613-01300 3 Inch Electrical Conduit (Plastic) 729. 000 414. 000
LF 150. 000 3, 750. 00
25. 00000 564. 000 14, 100. 00
0735 613-07001 Type One Pull Box 34.000 0. 000
EACH 6. 000 5, 700. 00
950. 00000 6. 000 5,700. 00
0740 613-07004 Type Four Pull Box 6. 000 0. 000
EACH 2.000 4,200. 00
2,100. 00000 2.000 4,200. 00
0745 613-07005 Type Five Pull Box 2.000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0750 613-07011  Pull Box (11"x18"x12") 6. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0755 613-07027 Pul | Box (28"x28"x12") 3. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0.00
0760 613-07040  Pull Box (30"x48"x24") 1. 000 0. 000
EACH 0. 000 0. 00
2,700. 00000 0. 000 0. 00
0765 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
35, 000. 00000 0. 000 0. 00
0770 613-13006 Lunminaire (LED) (6,000 Lunens) 6. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21778-BI D ESTI MATE RUN 09/ 08/ 2020
PRQIECT: NHPP0091- 044 ESTI MATE NO 0004 14:13:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 613-13014 Lumi naire (LED) (14,000 Lumens) 15. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0780 613-34300 Li ght Standard Metal (30 Foot) 15. 000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0.00
0785 613-40000 Concrete Foundation Pad 3. 000 0. 000
EACH 0. 000 0. 00
860. 00000 0. 000 0. 00
0790 613-40010 Li ght Standard Foundati on 15. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0795 613-50100 Lighting Control Center 0. 000 0. 000
EACH 0. 000 0. 00
10, 500. 00000 0. 000 0. 00
0800 613-50150 Secondary Service Pedestal 3. 000 0. 000
EACH 0. 000 0. 00
8, 600. 00000 0. 000 0.00
0805 613-80130 Service Meter Cabinet 2.000 0. 000
EACH 0. 000 0. 00
7,600. 00000 0. 000 0. 00
0810 614-00011 Sign Panel (Cass I) 88. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0.00
0815 614-00012 Sign Panel (COass I1) 630. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0820 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 636. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0.00
0825 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 56. 000 0. 000
EACH 0. 000 0. 00

270. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0830

0835

0840

0845

0850

0855

0860

0865

0865

0870

0875

614-70150

614- 70336

614- 70448

614- 70560

614- 72855

614- 72860

614- 72863

614- 72895

614-81140

614-81145

C21778

NHPP0091- 044

21778-BID

| TEM
DESCRI PTI ON

ROADWAY

Pedestrian Signal Face (16) (Countdown)

Traffic Signal Face (12-12-12)

Traffic Signal Face (12-12-12-12)

Traffic Signal Face (12-12-12-12-12)

Traffic Signal Controller Cabinet

Pedestri an Push Button

Pedestrian Push Button Post Assenbly

Vehicl e Detection System (Single Canera)

MATERI AL ALLOWANCE Det ecti on Canera

Pol e Steel

Traffic Signal-Light

(1-40 Foot Mast Arm

Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
570. 00000
21.000
EACH
710. 00000
2. 000
EACH
1, 100. 00000
7.000
EACH
1, 400. 00000
2.000
EACH

31, 600. 00000

8. 000

EACH
340. 00000
1. 000

EACH
2,200. 00000
3. 000

EACH

18, 100. 00000

10, 008. 33000

2.000
EACH
21, 000. 00000

2.000
EACH
21, 200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 17

ESTI MATE RUN 09/ 08/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:13:18

AMOUNT

30, 024

.00

.00

.00

.00

.00

.00

.00

.00

99

.00

.00



CONTI D

ROADWAY

CAT NO0200

0880 614-81165

0885

614-84000

0890

614-87010

0895

614-87320

0895

0900

614- 87350

0905

614- 87496

0910

615- 00050

0915

621- 00450

0920

622-00270

0925 623-00604

C21778

21778-BID
NHPP0091- 044

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 1. 000
EACH
32, 400. 00000
Traffic Signal Pedestal Pole Steel 3. 000
EACH
3, 600. 00000
Fi ber Optic Cable (Single Mde) (12 Fiber) 300. 000
LF
10. 00000
Closed Circuit Tel evision 2.000
EACH
4, 700. 00000
MATERI AL ALLOWANCE CCTV
EACH
2,918. 45000
Test Fiber Optic Cable 1. 000
LS

Fi ber Optic Cable (Single Mde) (96 Strands)

Enbanknent

Protector Type 5

Det our Pavenent

Bol | ard

4 Inch Plastic Pipe (lrrigation/Sleeve)

11, 500. 00000

6, 800. 000
LF
5. 50000
2.000
EACH
2, 500. 00000
1, 346. 000
sy
70. 00000
8. 000
EACH
810. 00000
415. 000
LF

9. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

Page 18
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5, 836

26, 040

1, 634.

.00

.00

.00

.00

90

.00

.00

.00

00

.00

00

14:13:18

AMOUNT

5, 836

62, 790

1, 634.

.00

.00

.00

.00

90

.00

.00

.00

00

.00

00



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19
PCN: 21778-BID ESTI MATE RUN 09/ 08/ 2020
PRQIECT NHPP0091- 044 ESTI MATE NO 0004 14:13:18
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0930 624-20013 12 Inch Drainage Pipe (Cass 0) (Conplete In Place) 58. 000 0. 000
LF 0. 000 0. 00
63. 00000 0. 000 0. 00
0935 624-20019 18 Inch Drainage Pipe (O ass 0) (Conplete In Place) 108. 000 108. 000
LF 0. 000 0. 00
54. 00000 108. 000 5, 832.00
0940 625-00000  Construction Surveying 1. 000 0. 300
LS 0. 100 16, 000. 00
160, 000. 00000 0. 400 64, 000. 00
0945 625-00001 Construction Surveying (Hourly) 100. 000 1. 000
HOUR 0. 000 0. 00
180. 00000 1.000 180. 00
0950 626-00000 Mobi |'i zati on 1. 000 0.451
LS 0. 090 127, 080. 00
1,412, 000. 00000 0.541 763, 892. 00
0955 626-01113  Public Infornmation Management (Tier 111) 433. 000 102. 000
DAY 28. 000 1, 960. 00
70. 00000 130. 000 9, 100. 00
0960 627-00008 Modi fied Epoxy Pavenment Marking 88. 000 0. 000
GAL 0. 000 0. 00
320. 00000 0. 000 0. 00
0965 627-00013 Paverment Marking Paint (H gh Build) 241.000 97. 000
GAL 44.000 4,004. 00
91. 00000 141. 000 12,831.00
0970 627-00090 Pavenent Marking (Special) 1, 000. 000 550. 000
SF 100. 000 1, 100. 00
11. 00000 650. 000 7,150. 00
0975 627-01010 Preforned Plastic Pavement Marking (Type 1) (Inlaid) 969. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0980 627-30407  Preformed Thernopl astic Pavenment Marking (Wrd- Synbol) 1, 488. 000 0. 000
Spec
(sp SF 0. 000 0. 00

20. 00000 0. 000 0. 00



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 21778-BI D ESTI MATE RUN 09/ 08/ 2020
PRQIECT: NHPP0091- 044 ESTI MATE NO 0004 14:13:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0985 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2,678. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0990 629-01006 Survey Monunent (Type 6) 17. 000 0. 000
EACH 0. 000 0. 00
590. 00000 0. 000 0. 00
0995 629-01065 Survey Monunent (Type 5S) 26. 000 0. 000
EACH 0. 000 0. 00
590. 00000 0. 000 0. 00
1000 630-00000  Fl aggi ng 7,000. 000 1, 215. 000
HOUR 642. 500 21, 202.50
33. 00000 1, 857.500 61, 297. 50
1005 630-00007 Traffic Control Inspection 111. 000 19. 000
DAY 7.000 1, 960. 00
280. 00000 26. 000 7,280. 00
1010 630-00012 Traffic Control Managenent 250. 000 54.000
DAY 21.000 25, 200. 00
1, 200. 00000 75. 000 90, 000. 00
1015 630-80001 Fl ashi ng Beacon (Portabl e) 6. 000 2.000
EACH 0. 000 0. 00
970. 00000 2.000 1, 940. 00
1020 630-80335 Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
1025 630- 80340 Pedestrian Barricade (ADA) 40. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
1030 630-80341 Construction Traffic Sign (Panel Size A) 88. 000 16. 000
EACH 28. 000 1, 008. 00
36. 00000 44.000 1,584.00
1035 630-80342 Construction Traffic Sign (Panel Size B) 75. 000 24.500
EACH 13. 000 468. 00

36. 00000 37.500 1, 350. 00



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21778-BI D ESTI MATE RUN 09/ 08/ 2020
PRQIECT: NHPP0091- 044 ESTI MATE NO 0004 14:13:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1040 630-80343 Construction Traffic Sign (Panel Size C) 51.000 11.500
EACH 0. 000 0.00
36. 00000 11. 500 414. 00
1045 630-80344  Construction Traffic Sign (Special) 105. 000 32.000
SF 0. 000 0. 00
24.00000 32. 000 768. 00
1050 630-80355 Portabl e Message Sign Panel 3. 000 1.500
EACH 0. 000 0.00
4,200. 00000 1.500 6, 300. 00
1055 630-80358  Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 800. 00000 1.000 1, 800. 00
1060 630-80360  Drum Channel i zi ng Device 350. 000 116. 500
EACH 0. 000 0. 00
36. 00000 116. 500 4,194. 00
1065 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 2.000
EACH 0. 000 0. 00
36. 00000 2.000 72.00
1070 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 50. 000 6. 500
EACH 0. 000 0. 00
36. 00000 6. 500 234.00
1075 630-80370 Barrier (Tenporary) 996. 000 222.000
LF 276. 000 9, 660. 00
35. 00000 498. 000 17, 430. 00
1080 630-80380 Traffic Cone 200. 000 37.500
EACH 0. 000 0. 00
12. 00000 37.500 450. 00
1085 630-80520 Mobi | e Pavenent Marking Zone 2.000 0. 000
DAY 0. 000 0. 00
5, 900. 00000 0. 000 0. 00
1090 630-85010 I mpact Attenuator (Tenporary) 3. 000 1.500
EACH 0. 000 0. 00

1, 500. 00000 1.500 2,250.00
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PCN: 21778-BI D ESTI MATE RUN 09/ 08/ 2020
PRQIECT: NHPP0091- 044 ESTI MATE NO 0004 14:13:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1095 630-85020 Mobi | e Attenuator 1. 000 0.500
EACH 0. 000 0.00
48, 500. 00000 0. 500 24, 250. 00
1100 632-00000 Ni ght Work Lighting 1. 000 0. 300
LS 0. 060 4,506. 00
75, 100. 00000 0. 360 27, 036. 00
1105 700-70010 F/ A Mnor Contract Revisions 244,110. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1110 700-70016 F/ A Fuel Cost Adj ustnment 60, 000. 000 -3,443. 830
F A -1,075.870 -1, 075. 87
1. 00000 -4,519.700 -4,519.70
1115 700-70018 F/ A Roadway Snoothness Incentive 18, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1120 700-70019 F/ A Asphalt Cenent Cost Adjustnent 17, 000. 000 0. 000
F A 5, 009. 700 5,009.70
1. 00000 5, 009. 700 5,009. 70
1125 700- 70023 F/ A On- The-Job Trai nee 17, 000. 000 0. 000
FA 3, 815. 000 3, 815. 00
1. 00000 3, 815. 000 3, 815. 00
1130 700- 70025 F/ A Quality Incentive Paynent 15, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1135 700- 70082 F/ A Furnish & Install Electrical Service 20, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1140 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1145 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

1350

1355

212-00032

213-00012

CAT NO0300

1150

1155

1160

1165

1170

1175

503- 00018

509- 00000

601- 03000

601- 40401

602- 00000

607-15000

CAT NO0301

1180

1185

ESTI MATE NO. 0004 14:13: 18
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
5. 800 0. 000
ACRE 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
5. 300 0. 000
ACRE 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $12,282,302.45$ 1,435, 806.33$ 3,632, 300. 19
338. 000 338. 000
LF 0. 000 0. 00
155. 00000 338. 000 52, 390. 00
21, 875. 000 21, 875. 000
LB 0. 000 0. 00
4. 15000 21, 875. 000 90, 781. 25
7.000 0. 000
oY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
6, 506. 000 0. 000
SF 0. 000 0. 00
2. 40000 0. 000 0. 00
456. 000 0. 000
LB 0. 000 0. 00
2. 10000 0. 000 0. 00
3, 208. 000 0. 000
SF 3,208.000 102, 656.00
32. 00000 3, 208. 000 102, 656. 00
CAT 0300 CURRENT AMI $  269,399.25$  102,656.00$ 245, 827.25
8. 000 0. 000
oY 8. 000 240. 00
30. 00000 8. 000 240. 00
6. 000 0. 000
oy 0. 000 0. 00
60. 00000 0. 000 0. 00

206- 00000

206- 00100

C21778
21778-BID
NHPP0091- 044

| TEM
DESCRI PTI ON

ROADWAY

Soi | Condi tioni ng

Spray-on Mil ch Bl anket

NOO9CO95699LRA

Drilled Shaft (18 Inch)

St eel

Structural

Concrete Class D

Concrete Stain

Structural

Rei nforcing Steel

Fence Concrete (Sound Barrier)

NOO9C095538LRA

Structure Excavation

Structure Backfill (Cass 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 23
ESTI MATE RUN 09/ 08/ 2020
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PCN: 21778-BI D ESTI MATE RUN 09/ 08/ 2020
PRQIECT: NHPP0091- 044 ESTI MATE NO 0004 14:13:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 NOO9C095538LRA

1190 503-00018 Drilled Shaft (18 Inch) 715. 000 715. 000
LF 0. 000 0. 00
155. 00000 715. 000 110, 825. 00
1195 509- 00000 Structural Steel 46, 555. 000 46, 555. 000
LB 0. 000 0. 00
4. 15000 46, 555. 000 193, 203. 25
1200 601-03000 Concrete Class D 9. 000 0. 000
CcY 1.900 1, 900. 00
1, 000. 00000 1.900 1, 900. 00
1205 601- 40401 Structural Concrete Stain 14, 232. 000 0. 000
SF 0. 000 0. 00
2.40000 0. 000 0. 00
1210 602- 00000 Rei nforcing Steel 845. 000 0. 000
LB 399. 000 837.90
2.10000 399. 000 837.90
1215 607- 15000 Fence Concrete (Sound Barrier) 6, 970. 000 0. 000
SF 1, 307. 000 41, 824. 00
32. 00000 1, 307. 000 41, 824. 00

CAT 0301 CURRENT AMT $ 572,599.55 % 44,801.90%  348,830.15
CAT NO0302 NO09C095434RRA

1220 206- 00000 Structure Excavation 8. 000 0. 000
cY 8. 000 240. 00
30. 00000 8. 000 240. 00
1225 206- 00100 Structure Backfill (Cdass 1) 6. 000 0. 000
cY 0. 000 0. 00
60. 00000 0. 000 0. 00
1230 503-00018 Drilled Shaft (18 Inch) 689. 000 689. 000
LF 0. 000 0.00
155. 00000 689. 000 106, 795. 00
1235 509- 00000 Structural Steel 45, 043. 000 45, 043. 000
LB 0. 000 0. 00

4. 15000 45, 043. 000 186, 928. 45



CONTI D:

CAT NO0302

1240

1245

1250

1255

601- 03000

601- 40401

602- 00000

607-15000

CAT NO0303

1260

1265

1270

1275

1280

1285

ESTI MATE NO 0004 14: 13: 18
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
9. 000 0. 000
cY 1.900 1, 900. 00
1, 000. 00000 1.900 1, 900. 00
13, 812. 000 0. 000
SF 0. 000 0. 00
2.40000 0. 000 0. 00
845. 000 0. 000
LB 399. 000 837.90
2.10000 399. 000 837.90
6, 760. 000 0. 000
SF 0. 000 0. 00
32. 00000 0. 000 0. 00
CAT 0302 CURRENT AMT $ 554,566.75$ 2,977.90% 296, 701. 35
2,420. 000 1, 743. 000
cY 0. 000 0. 00
30. 00000 1, 743. 000 52, 290. 00
2, 400. 000 103. 000
cY 1, 491. 000 89, 460. 00
60. 00000 1,594. 000 95, 640. 00
290. 000 0. 000
cY 95. 000 11, 400. 00
120. 00000 95. 000 11, 400. 00
940. 000 0. 000
5\'% 316. 000 4,108. 00
13. 00000 316. 000 4,108. 00
45. 000 0. 000
cY 20. 000 10, 000. 00
500. 00000 20. 000 10, 000. 00
109. 000 60. 000
LF 0. 000 0. 00
2,500. 00000 60. 000 150, 000. 00

206- 00000

206- 00100

206- 00360

420- 00000

506- 00100

510-20100

C21778
21778-BID
NHPP0091- 044

| TEM
DESCRI PTI ON

NOO9C095434RRA

Concrete Class D

Concrete Stain

Structural

Rei nforcing Steel

Fence Concrete (Sound Barrier)

STEEL ARCH

Structure Excavation

Structure Backfill

(Class 1)

of Soil

Rei nf or cenent

Mechani cal

CGeonenbr ane

Ri prap (Gabi ons)

Structural Plate Arch (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 25
ESTI MATE RUN 09/ 08/ 2020



CONTI D

C21778
21778-BID
NHPP0091- 044

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 26
ESTI MATE RUN 09/ 08/ 2020
14:13:18

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0303

1290

1295

1300

1305

601- 03000

601- 40401

602- 00000

605- 00040

CAT NO0304

1310

1315

1320

1325

1330

208- 00400

506- 00036

601-01000

602- 00000

607- 55110

CAT NO0400

1335

620- 00002

STEEL ARCH

Concrete Class D

Concrete Stain

Structural

Rei nforcing Steel

4 Inch Perforated Pipe Underdrain

M NERS CREEK HEADWALL

Wat er Control

Gouted Riprap (36 Inch) (Special)

Concrete Class B

Rei nforcing Steel

Saf ety Rail (Cable)

CONSTRUCTI ON ENGI NEERI NG BI D | TEMS

Field Ofice (Cass 2)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
111. 000
cy
1, 000. 00000
474. 000
SF
2. 40000
6, 574. 000
LB
2.10000
318. 000
LF
19. 00000
CAT 0303  CURRENT AMT $
1. 000
LS

150, 000. 00000

9. 000

cy
880. 00000
3. 000

cy
2, 000. 00000
255. 000

LB
2.10000
10. 000

LF
260. 00000

CAT 0304 CURRENT AMI  $
1. 000
EACH

100, 000. 00000

55. 300
4. 300
59. 600

4, 300. 00
59, 600. 00

0. 000
0. 000 0. 00
0. 000 0. 00

3,291. 000
235. 000 493. 50

3, 526. 000 7,404.60

126. 000
40. 000 760. 00
166. 000 3, 154. 00

690, 605. 00 $ 120,521.50% 393, 596. 60

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

167,055.50 $ 0.00% 0.00

1. 000
0. 000 0. 00

1. 000 100, 000. 00



CONTI D: C21778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 21778-BI D ESTI MATE RUN 09/ 08/ 2020
PRQIECT: NHPP0091- 044 ESTI MATE NO 0004 14:13:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1340 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
1345 620-00020 Sanitary Facility 2.000 1. 000
EACH 0. 000 0. 00
2,900. 00000 1. 000 2,900. 00
CAT 0400 CURRENT AMT $ 150, 800. 00 $ 0.00% 147, 900. 00

PROJECT TOTAL CURRENT AMI $14,687,328.50% 1,706, 763.63$ 5, 065, 155. 54



